

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mahaboobnagar District –PMGSY- Phase VI – “Road from R&B (Lalpahad @ 23/0) to Gunalapahad”in Mahaboobnagar District Revised Administrative Sanction along with price escalation charges permission – Accorded-Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 729

Dated:21 -5-2010

Read the following:-

- 1)G.O.Rt.No.173,PR&RD(Progs.II)Dept,dt. 28.4.2007
- 2) Govt.Memo.No.9614/Progs.II(2).2008.dt. 14.10.08
(Issued with the concurrence of Finance(Expr.PR& RD) Dept. vide their U.O.No.22193/314/Expdr.PR& RD/08, dt.4.9.2008.
- 3) From the ENC(PR),Hyd.Lr.No.W23/DEE.III.PMGSY Ph.VI-1219/RAS, dt. 06.01.2010.

<<>>

O R D E R:

In the reference first read above, Administrative Sanction was accord for Rs.317.72 lakhs for the work “Providing Road from R&B (Lalpahad @ 23/0) to Gunalapahad”in Mahaboobnagar District under PMGSY in Phase-VI.

2. In the reference second read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase-VI programme works, with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.22193/314/Expr.PR & RD/08, dt.4-9-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, (PR), PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction of Rs.317.14 lakhs, as against the Original Administrative Sanction of 317.42 for the Work Road from R&B (Lalpahad @ 23/0) to Gunalapahad”in Mahaboobnagar District due to price escalation and additional required items of Rs. 13.22 lakhs. The price escalation Amount has to be met from the Budget released by the Government towards State share under PMGSY.

4. Government after careful examination of the proposal , hereby accord for Revised Administrative Sanction of Rs. 317.14 lakhs, as against the Original Administrative Sanction of Rs.317.72 lakhs for the work “Providing Road from R&B (Lalpahad @ 23/0) to Gunalapahad”in Mahaboobnagar District under PMGSY in Phase-VI. The additionality i.e price escalation amount has to be met form the Budget released by the State Government towards State Share under PMGSY. The additional amount has to be met from the Budget released by the Government towards State Share under PMGSY. The amount chargeable is as follows:-

(PTO)

:2:

1. OAS cost of above work : Rs. 317.72 lakhs

Now RAS required as follows

a) Amount chargeable from PMGSY Ph.VI : Rs. 303..92 lakhs

b) Amount chargeable from State Govt.
share towards price escalation : Rs. 13.22 lakhs

Total RAS required (a+b) : 317.14 lakhs

5. The Engineer -in-Chief , Panchayat Raj , PMGSY ,Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad.

The Superintending Engineer, PR, Mahaboobnagar, District.

The District Treasury Officer. Mahaboobnagar District.

The Accountant General, AP. Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S to Special Chief Secy. to Government.

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER